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CCR No. 96-0149 Logged Date 2/20/96 Rev. -- Request Type CCR

Priority Routine|:| Urgent Emergency|:| Affected Release Change Class I

Title Infrastructure / Mini-DAAC Transfer in EDF

Documents Affected Source Nos (RID, NCR, etc.) or Tech
Reference

N/A

RTM Change |:| Start New Baseline |:| N/A

Problem

When transferring Sybase data base from Calvin to DPR-EDF-8, there was a problem of data corruption and timeouts. This
data transfer involved moving files Osaka and Kyoto on the infrastructure side of the network to DPR-EDF-8 in the Mini-
DAAC. It is believed that this problem is related to the FDDI switch, where the interim solution is to set the transmitting
MTUsto 1500..

Proposed Solution
Change MTU settings to 1500 on all EDF machines on FDDI as interim solution. ( See Attachment describing test results).

Incorporate Alantec fixes (i.e. s/'w short term fix) and final solution to FDDI switch problem and verify via testing.

Alter native Solution: Provide an SGI Challenge DM machine (e.9.MSFC) on infrastructure side of network, when available.

Impact Analysis:

Organizations Affected: BOO I:l Contracts I:l ESO I:l FOS M&O
QA I:l Rel. A Rel. B I:l Rel. IR1 MRS SMO Subconts I:l

Other
Cost: None Small |:| Medium |:| Large |:|
(Not exceeding $100,000) ($100,000 to $500,000) (Over $500,000)
Schedule: None I:l Other ASAP on interim solution
Additional LOC None Man-Months
Materials
Originator Harvey Privor
Signature Date
Office MRS Office Manager
Les Wheeler Signature Date
Disposition Approved I:l Approved w/Comment I:l Forward I:l Disapproved I:l

Comments:
Deferred 2/26 - Darryl W. is evaluation an HP patch, in parallel Alantec isworking a s/w fix to the FDDI switch.

CCB Chairperson

Signature Date
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